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1) James Ranch obtained the hydroseeding equipment for the slopes and began this 
week; further progress between now and Thanksgiving mil be dependant 
upon the weather; 

2) Title and Bill of Sale to the trailer purchased.firom Landmark was sent to 
Accounting. Please let any interested Departments know it is available for ; 
use. It has three office spaces, shelving, a gas furnace, and is in fair / 
condition. It is ready for transport to whomever would like to use it / 

3) The fendiig situation at the northern boundary with the Land Grant is being 
checked per Mr. Emmett Hxmt's request; I wUl coordinate with LCC to 
see if any adjustments need to be made. ' ly-j 

4) The SP-WS-17 waste durnp has had 95% of the topsoil cover placed and the soil 
cover in the bottom of SP-OP-34;'is contiriuing with about two-thirds, 
completed. Sloping continues in: >Jorth Jackpile. The saapers are ' 
finishing some soil workjon the flat areas north and kbpve OP-34; 

5) The requested analysis & summary on the Unit'Cost development was 
distributed to all Coundlmen this week along with any other 
corrections to the 3rd Year Plan backup material. 

6) Al Sedik, Marvin Sarracino, Victor Sarracino and I visited the La Plata 
Coal Mine near Farmington, NM last Thursday to look at their tree planting 
experimental program. 
Some very good insights into the proper procedures was gained into 
talking to Bill Skeet, the on-site enviromnental coordinator. 
A summary of our visit will provide documentation for eventual inclusion 

- of this program into future plans. 
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ITEM 
**** 

Building 
demolition 
done; 
& Removal, 

Weather Station 
change out 

7th Environmental 

Monitoring/ 
Regulatory 
Compliance 
Report 

Unit Cost 
Council 
Analysis 
and 
Discussion 

3rd Year Plan 
Development 
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STATUS 
****** 

in progress 

on order; 

<', 

" 

in progress, 

'''•· 

completed & 

distributed; 

'<, 

EST. COMPLETION 
***********,**** 

10/31/91 

11/15/91 

',', '', , ~' 
'~ w i 

11/30/91 

10/29/91 
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REMARKS 
******* 

Office and 
Change House 

ready for 
transport; 

sensors being 
sent in for 
\calibration; 

:~ < 

as per the 
Cooperative 
Agreement 

as per 
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